



Blackman Charter Township

Tentative Schedule


	Phase 1
	Phase 2
	Phase 3
	Phase 4
	Phase 5
	Phase 6
	Phase 7
	Phase 8
	Phase 9

Phase	Road/Subdivision	Est. Construction Timeframe
1	Birdland	May - June
2	Springfield	June
3	Birch Haven	June
4	Walcott Rd	July
5	Clark St	July
	Woodworth Rd	July
6	Kint Rd	July
	Murphy - Newell	July
7	Saines Manor - Outer	July
8	Bileda - Miona - Pops	August
9	Bondsteel - Old Springport	August - Sept.

*As the 2023 construction season approaches, please visit our website at bit.ly/JCDOT and/or Facebook for more detailed updates as construction approaches.

Road Type

- Freeway
- Route
- Primary
- Local Paved
- Local Gravel
- Private Drive



DISCLAIMER: Maps are drawn as accurately as possible. They are intended to be a visual aid for road construction and related projects. They are subject to change based on new information and do not take the place of a formal contract.

Source: Jackson County Department of Transportation

